COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2021

ESTI MATE SUMVARY 15: 51: 44
CONTI D C22168 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 22168- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TIVE ALLOW 95 WORK DAYS
SH21 POWERS at ASTROZON- HANCOCK, SH16 MESA RIDGE & SNEFFEL ~ PERCENT TIME:  97. 89 ORI G TI ME ALLOW 95 WORK DAYS
PROJECT NO. SHEO16A- 043
SH 21 & 16 SI GNALS PROJECT
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 03/31/ 2021 DATE TI ME STARTED 07/23/2020
1115 NORTH ERI E AVENUE DATE LET 06/ 18/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 07/01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 07/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 1,479, 440.71 PARTI Cl PATI NG $ 1,240, 797. 34 $ 358, 430. 93
AWARD PRQJECT AMI:  $ 1,409, 599. 14 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83.87% TOTAL EARNI NGS 1,240, 797. 34 358, 430. 93
FUNDS AVAI LABLE: $ 238, 643. 37 STOCKPI LED MATERI ALS 4,000. 00 - 16, 462. 00
GROSS EARNI NGS 1, 244,797. 34 341, 968. 93
TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,143.99 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 223, 653. 35 341, 968. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 223, 653. 35 341, 968. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 341, 968. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22168-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO 0007 15: 51: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2,541. 00000 1. 000 2,541.00
0010 202-00090 Renoval of Delineator 12. 000 5. 000
EACH 0. 000 0. 00
22.58000 5. 000 112.90
0015 202-00195 *Renoval of Median Cover 160. 000 149. 000
SY 11. 000 228.69
20. 79000 160. 000 3, 326. 40
0020 202-00200 *Renoval of Sidewal k 25. 000 22.000
SY 3. 000 62.31
20. 77000 25.000 519. 25
0025 202-00203 *Renmpval of Curb and Gutter 313. 000 290. 000
LF 23.000 265. 65
11. 55000 313. 000 3,615. 15
0030 202-00206 *Renoval of Concrete Curb Ranp 115. 000 102. 000
sy 13. 000 270. 27
20. 79000 115. 000 2,390.85
0035 202- 00207 *Renmpval of Brick Pavers 3. 000 3. 000
Sy 0. 000 0. 00
29. 00000 3. 000 87. 00
0040 202-00220 *Renoval of Asphalt Mat 331. 000 260. 000
sy 71.000 2,214.49
31. 19000 331. 000 10, 323. 89
0045 202-00250 *Renoval of Pavenent Marking 10, 467. 000 6, 791. 000
SF -980. 000 -2,156.00
2.20000 5, 811. 000 12,784. 20
0050 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0. 00
0055 202-00810 Renoval of Ground Sign 6. 000 1. 500
EACH 0. 000 0. 00

98. 17000 1.500 147. 26



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
21, 656. 00000 0. 000 0. 00
0065 202-00858 Renoval of Pedestal Pole 3. 000 0. 000
EACH 0. 000 0. 00
495. 67000 0. 000 0.00
0070 202-05026  *Sawi ng Asphalt Material (6 Inch) 818. 000 818. 000
LF 0. 000 0. 00
3. 47000 818. 000 2,838. 46
0075 203-01597 Pot hol i ng 175. 000 138. 500
HOUR 0. 000 0. 00
175. 00000 138. 500 24,237.50
0080 208-00002 *Erosion Log Type 1 (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
5. 01000 300. 000 1, 503. 00
0085 208- 00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
11. 77800 190. 000 2,237.82
0090 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
223. 00000 1. 000 223.00
0095 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 100. 000
LF 0. 000 0. 00
10. 20000 100. 000 1, 020. 00
0100 208-00106  Sweeping (Sedi nent Renoval) 30. 000 4. 000
HOUR 0. 000 0. 00
104. 10000 4.000 416. 40
0105 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 8. 000 0. 000
EACH 6. 000 2,100. 00
350. 00000 6. 000 2,100. 00
0110 210-00479 Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00

338. 50000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 8. 000 1.500
EACH 0. 000 0. 00
593. 00000 1.500 889. 50
0120 210-00815 Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
173. 25000 0. 000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
266. 00000 2.000 532. 00
0130 212-00006 *Seedi ng (Native) 0.420 0. 000
ACRE 0. 000 0. 00
1, 371. 43000 0. 000 0.00
0135 212-00032 *Soi | Condi tioning 0. 420 0. 000
ACRE 0. 000 0. 00
5, 433. 33000 0. 000 0. 00
0140 213-00012 *Spray-on Mil ch Bl anket 0. 420 0. 000
ACRE 0. 000 0. 00
6, 807. 14000 0. 000 0.00
0145 217-00000  *Herbicide Treatnent 306. 000 0. 000
5% 306. 000 2,028.78
6. 63000 306. 000 2,028.78
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 540 42.940
TON 11. 600 4,019. 28
346. 49000 54. 540 18, 897. 56
0155 503-00024 Drilled Shaft (24 Inch) 60. 000 60. 000
LF 0. 000 0. 00
275. 50000 60. 000 16, 530. 00
0160 503-00048 *Drilled Shaft (48 Inch) 126. 000 126. 000
LF 0. 000 0. 00
310. 23000 126. 000 39, 088. 98
0165 503-00054  *Drilled Shaft (54 Inch) 126. 000 126. 000
LF 0. 000 0. 00

396. 85000 126. 000 50, 003. 10



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-11580 Fence (Tenporary) 60. 000 60. 000
LF 0. 000 0.00
4.54000 60. 000 272. 40
0175 608-00000 *Concrete Sidewal k 112. 000 39. 000
SY 3. 000 288. 48
96. 16000 42.000 4,038.72
0180 608-00010 *Concrete Curb Ranp 133. 000 93. 000
SY 40. 000 6, 006. 40
150. 16000 133. 000 19, 971. 28
0185 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
115. 50000 0. 000 0. 00
0190 609-21011 *Curb and CGutter Type 2 (Section I-M 98. 000 91. 000
LF 7.000 315. 49
45. 07000 98. 000 4,416. 86
0195 609-21020 *Curb and CGutter Type 2 (Section II-B) 518. 000 466. 000
LF -86. 000 -3,874.30
45. 05000 380. 000 17,119. 00
0200 610-00020 *Medi an Cover Material (Patterned Concrete) 1, 798. 000 0. 000
SF 817.000 16, 985. 43
20. 79000 817. 000 16, 985. 43
0205 612-00001 Delineator (Type I) 31. 000 0. 000
EACH 0. 000 0. 00
18. 48000 0. 000 0. 00
0210 612-00002 Del i neator (Type Il) 8. 000 0. 000
EACH 0. 000 0.00
20. 75000 0. 000 0. 00
0215 613-00206 *2 Inch Electrical Conduit (Bored) 8, 130. 000 8, 130. 000
LF 0. 000 0. 00
11. 55000 8, 130. 000 93, 901. 50
0220 613-00306 *3 Inch Electrical Conduit (Bored) 3, 134. 000 3, 067. 000
LF 0. 000 0. 00

11. 55000 3, 067. 000 35, 423. 85



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 2 Inch Electrical Conduit (Plastic) 1, 299. 000 1, 299. 000
LF 0. 000 0. 00
11. 10000 1, 299. 000 14, 418. 90
0230 613-01300 3 Inch Electrical Conduit (Plastic) 835. 000 835. 000
LF 0. 000 0. 00
12. 34000 835. 000 10, 303. 90
0235 613-07001  Type One Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
630. 50000 12. 000 7,566. 00
0240 613-07002 Type Two Pull Box 8. 000 6. 000
EACH 0. 000 0. 00
898. 25000 6. 000 5, 389. 50
0245 613-07003 Type Three Pull Box 9. 000 5. 000
EACH 0. 000 0. 00
1, 239. 00000 5. 000 6, 195. 00
0250 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 608. 00000 4.000 6,432. 00
0255 613-07005 Type Five Pull Box 7.000 7.000
EACH 0. 000 0. 00
2, 056. 00000 7.000 14, 392. 00
0260 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
44,190. 00000 1. 000 44,190. 00
0265 613-13008 Lumi naire (LED) (8,000 Lunens) 4. 000 3.000
EACH 1.000 965. 50
965. 50000 4. 000 3,862.00
0270 613-20200 Luminaire (Install Only) 8. 000 6. 000
EACH 2.000 464. 50
232. 25000 8. 000 1, 858.00
0275 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00011 Sign Panel (Cass I) 274.000 66. 000
SF 178. 000 3,907.10
21. 95000 244.000 5, 355. 80
0285 614-00012 Sign Panel (Class Il) 41. 000 41. 000
SF 0. 000 0. 00
25. 41000 41.000 1,041.81
0290 614-00014 Lighted Street Name Sign (Inst Only) 8. 000 0. 000
EACH 8. 000 614. 00
76. 75000 8. 000 614. 00
0295 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 8. 000
Sli pbase)
EACH 0. 000 0. 00
456. 25000 8. 000 3, 650. 00
0300 614-70150 Pedestrian Signal Face (16) (Countdown) 24.000 0. 000
EACH 24.000 9,677.04
403. 21000 24.000 9,677.04
0305 614-70336 Traffic Signal Face (12-12-12) 39. 000 0. 000
EACH 38. 000 30, 844. 22
811. 69000 38. 000 30, 844. 22
0310 614-70448 Traffic Signal Face (12-12-12-12) 22.000 0. 000
EACH 22.000 20, 364. 96
925. 68000 22.000 20, 364. 96
0315 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 2.000 47,762. 00
23, 881. 00000 2.000 47,762.00
0315 MATERI AL ALLOWANCE Traffic Signal Controller 3. 000
EACH -2.000 -8, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0320 614-72860 Pedestrian Push Button 24.000 2.000
EACH 20. 000 23, 436. 60
1,171. 83000 22.000 25, 780. 26
0325 614-72895  Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00

6, 223. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-72896 Intersection Detection System (Canera)(lnstall Only) 8. 000 0. 000
EACH 6. 000 1,393.50
232. 25000 6. 000 1, 393.50
0335 614- 80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 6. 000 13, 257. 00
2, 209. 50000 6. 000 13, 257.00
0335 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 6. 000
EACH -6.000 -7,254.00
1, 209. 00000 0. 000 0. 00
0340 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1.000
EACH 1. 000 20, 080. 00
20, 080. 00000 2.000 40, 160. 00
0345 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 4.000 2.000
EACH 2.000 48, 440. 00
24, 220. 00000 4. 000 96, 880. 00
0350 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
27,095. 00000 1.000 27, 095. 00
0355 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 5. 000 3. 000
EACH 2.000 55, 096. 00
27,548. 00000 5. 000 137, 740. 00
0360 614- 84000 Traffic Signal Pedestal Pole Steel 12. 000 10. 000
EACH 2.000 1,911.50
955. 75000 12. 000 11, 469. 00
0360 MATERI AL ALLOWANCE Pedestrian Pol e 2.000
EACH -2.000 -1,208. 00
604. 00000 0. 000 0. 00
0365 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
597. 00000 0. 000 0. 00
0370 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 175. 000 0. 000
LF 0. 000 0.00

10. 21000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
796. 00000 0. 000 0. 00
0380 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5,170. 00000 0. 000 0.00
0385 614-87321 Closed Circuit Television (Install Only) 2.000 0. 000
EACH 2.000 1, 856. 00
928. 00000 2.000 1, 856. 00
0390 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 738. 00000 0. 000 0.00
0395 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1,617. 00000 0. 000 0. 00
0400 614-87612 *Term nate Fiber Qptic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0. 00
0405 614-87693  *Ethernet Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
9, 730. 00000 0. 000 0. 00
0410 625-00000 Construction Surveying 1. 000 0.776
LS 0. 000 0. 00
8, 990. 00000 0.776 6,976. 24
0415 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
83, 427. 00000 1. 000 83, 427. 00
0420 626-01113  *Public Information Managenent (Tier I11) 95. 000 74.000
DAY 0. 000 0. 00
96. 50000 74.000 7,141.00
0425 627-00008 *Modi fi ed Epoxy Pavenent Marking 102. 000 92. 000
GAL 6. 000 2,253.42

375.57000 98. 000 36, 805. 86
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PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 627-30405  *Preformed Thernopl astic Pavenent Marking 612. 000 112. 700
Wor d- Synbol
( Y ) SF 112. 700 1,954. 22
17. 34000 225. 400 3,908. 44
0435 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 3, 871. 000 734.000
Li ne
) SF 1, 402. 000 15, 870. 64
11. 32000 2, 136. 000 24,179. 52
0440 630-00000  *Fl aggi ng 20. 000 0. 000
HOUR 0. 000 0. 00
31. 20000 0. 000 0. 00
0445 630-00003  *Uniformed Traffic Control 120. 000 0. 000
HOUR 80. 000 9, 244. 80
115. 56000 80. 000 9, 244. 80
0450 630-00007 *Traffic Control Inspection 91. 000 77.000
DAY 14.000 1,591. 24
113. 66000 91. 000 10, 343. 06
0455 630- 00012 *Traffic Control Management 95. 000 77.000
DAY 17. 000 11, 613. 38
683. 14000 94. 000 64, 215. 16
0460 630-00015  *Uniformed Traffic Control Coordination 9. 000 4. 000
HOUR 0. 000 0. 00
28. 88000 4.000 115. 52
0465 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 15. 000
EACH 12. 000 693. 36
57. 78000 27.000 1, 560. 06
0470 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 17. 000
EACH 15. 400 889. 97
57. 79000 32. 400 1, 872. 40
0475 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1.500
Type
ype) EACH 1. 200 1, 663. 80
1, 386. 50000 2.700 3, 743.55
0480 630-80359 *Portabl e Message Sign Panel 5. 000 1.000
DAY 2.000 196. 46

98. 23000 3. 000 294. 69



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22168-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: SHEO16A- 043 ESTI MATE NO. 0007 15: 51: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 630-80360  *Drum Channel i zi ng Device 54.000 21.000
EACH 27.600 1,116. 14
40. 44000 48. 600 1, 965. 38
0490 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
46. 24000 0. 000 0. 00
0495 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0.00
46. 24000 0. 000 0. 00
0500 630-80380 *Traffic Cone 160. 000 77.000
EACH 67.000 774.52
11. 56000 144.000 1, 664. 64
0505 630-80393 *Stackabl e Vertical Panels 26. 000 0. 000
EACH 23. 400 675.79
28. 88000 23.400 675.79
0510 630-85041 *Mobi | e Attenuator 5.000 0. 000
DAY 0. 000 0.00
577. 80000 0. 000 0. 00
0515 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 1, 068. 300 1, 068. 30
1. 00000 1, 068. 300 1, 068. 30
0530 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22168

PCN: 22168-BID

PRQIECT SHEO16A- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0535 700- 70380 F/ A Erosion Contro

CAT NO0400

0540 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 04/ 12/ 2021

ESTI MATE NO: 0007 15: 51: 44
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,477,915.71$%  341,968.93$ 1,243, 272. 34
1. 000 1. 000
EACH 0. 000 0. 00
1, 525. 00000 1. 000 1, 525. 00
CAT 0400  CURRENT AMT $ 1,525.00 % 0.00$ 1, 525. 00

PROJECT TOTAL CURRENT AMI $

1,479,440.71 $ 341,968.93$ 1,244, 797. 34



